
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/16/2021

ESTIMATE SUMMARY 11:43:44

CONTID: C22553R        ESTIMATE NO: 0003 PROG 2005

PCN: 22553R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 TUNNELS LIGHTING AND ITS PERCENT TIME:

PROJECT NO: NHPP006A-068                  

US 6 TUNNELS LIGHTING AND ITS

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

Lumin8 Transportation Technologies, LLC PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,913,161.70 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 8,920,376.70 NON-PARTICIPATING 426,401.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-179,283.34

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,179.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.45

WORK DAYS

WORK DAYS

8.92%

8,117,787.70

426,401.00

247,117.66

235,938.13

$

$

$

$

16,921.00

778,453.00

795,374.00

700,884.63

1,496,258.63

-22,248.72

0.00

1,474,009.91

0.00

AMOUNT DUE 1,474,009.91 235,938.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 235,938.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

48.5 TIME ALLOW: 145

ORIG TIME ALLOW: 145

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/15/2021

03/15/2021

07/09/2021

11/19/2020

01/12/2021

01/21/2021

03/15/2021
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Electrical Equipment 0.000

0.000

202-00047  
 

0.000.000

0.00

1.000

L S 

75,000.00000

0010 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

34.00000

0015 *Erosion Log Type 1 (9 Inch) 460.000

465.000

208-00012  
 

6,475.00925.000

3,255.00

2,980.000

LF  

7.00000

0020 *Aggregate Bag 1,441.000

1,412.000

208-00035  
 

24,250.502,853.000

12,002.00

3,120.000

LF  

8.50000

0025 Pre-fabricated Concrete Washout Structure (Type  1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

3,121.00000

0030 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,325.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

34.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

40.00000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

315.00000

0050 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

64.00000

0055 *Erosion Control Management 10.000

0.000

208-00207  
 

5,230.0010.000

0.00

15.000

DAY 

523.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

150.000

LF  

75.00000

0065 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.800

ACRE

2,543.00000

0070 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.800

ACRE

5,640.00000

0075 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.800

ACRE

1,651.00000

0080 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

170.000

LB  

1.25000

0085 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

4,200.000

SY  

0.40000

0090 *Wildlife Biologist 21.500

0.000

240-00000  
 

1,935.0021.500

0.00

80.000

HOUR

90.00000

0095 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

80.000

HOUR

83.00000

0100 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

81.00000

0105 Fence (Plastic) 50.000

50.000

607-11525  
 

500.00100.000

250.00

100.000

LF  

5.00000

0110 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

592,207.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Luminare Mounting Support System 0.000

0.000

613-13100  
 

0.000.000

0.00

1.000

L S 

1,846,015.00000

0115 MATERIAL ALLOWANCE Fabrication Sets of 0.375" T ype 316
SS Brackets

1.000

0.000

97.441.000

0.00EACH

97.44000

0115 MATERIAL ALLOWANCE Fabrication Sets of 0.375" T ype 316
SS Brackets

201.000

0.000

19,585.44201.000

0.00EACH

97.44000

0115 MATERIAL ALLOWANCE Undercut Anchor HDA-PR M12 X  125/30 25.000

0.000

21,552.0025.000

0.00EACH

862.08000

0115 MATERIAL ALLOWANCE 1-5/8" X 11-5/8" SS316 SLOTE D BTB 
10' Sticks

8,100.000

0.000

157,950.008,100.000

0.00EACH

19.50000

0115 MATERIAL ALLOWANCE SS 4-HOLE SPLICE PLATE DOMESTIC 1,010.000

0.000

19,089.001,010.000

0.00EACH

18.90000

0115 MATERIAL ALLOWANCE SS 4-HOLE SPLICE PLATE 16.000

0.000

302.4016.000

0.00EACH

18.90000

0115 MATERIAL ALLOWANCE 1-5/8" X 11-5/8" SS316 SLOTE D BTB 
10' Sticks

1,100.000

0.000

36,053.341,100.000

0.00EACH

32.77576

0115 MATERIAL ALLOWANCE SS 4-HOLE SPLICE PLATE 74.000

0.000

1,398.6074.000

0.00EACH

18.90000

0115 MATERIAL ALLOWANCE PIPE CLAMP 2 INCH CONDUIT 1,200.006

0.000

805.841,200.006

0.00EACH

0.67153

0115 MATERIAL ALLOWANCE INSULATING BUSHING 2 INCH PL ASTIC 450.007

0.000

131.78450.007

0.00EACH

0.29284
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PCN: 22553R-BID   ESTIMATE RUN

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0115 MATERIAL ALLOWANCE PIPE CLAMP 2 INCH CONDUIT 649.993

0.000

436.49649.993

0.00EACH

0.67153

0115 MATERIAL ALLOWANCE 2 INCH POLY L/T SEAL WSHR 450.001

0.000

259.43450.001

0.00EACH

0.57651

0115 MATERIAL ALLOWANCE 2 INCH STEEL LOCKNUT 900.011

0.000

427.01900.011

0.00EACH

0.47445

0115 MATERIAL ALLOWANCE 2" SS316 RIGID STUT STRAPS D OMESTIC 1,200.000

0.000

5,700.001,200.000

0.00EACH

4.75000

0115 MATERIAL ALLOWANCE 3/8" SPRING NUT 316SS 1,000.000

0.000

2,230.001,000.000

0.00EACH

2.23000

0115 MATERIAL ALLOWANCE 3/8" SPRING NUT 316SS 6,000.000

0.000

13,380.006,000.000

0.00EACH

2.23000

0115 MATERIAL ALLOWANCE 1/2" SQ WASHER 316SS 500.000

0.000

1,175.00500.000

0.00EACH

2.35000

0115 MATERIAL ALLOWANCE 3/8" SQ WASHER 316SS 300.000

0.000

705.00300.000

0.00EACH

2.35000

0115 MATERIAL ALLOWANCE 3/4" SQ WASHER 316SS 1,400.000

0.000

4,396.001,400.000

0.00EACH

3.14000

0115 MATERIAL ALLOWANCE 3/8" SPRING NUT 316 S/S 242.999

0.000

439.71242.999

0.00EACH

1.80951

0115 MATERIAL ALLOWANCE 3/8-16 X 21/2" HEX HEAD CAP SCREW 3 50.000

0.000

27.6050.000

0.00EACH

0.55200
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PCN: 22553R-BID   ESTIMATE RUN

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0115 MATERIAL ALLOWANCE 3/8-16 X 23/4" HEX HEAD CAP SCREW 3 400.000

0.000

248.00400.000

0.00EACH

0.62000

0115 MATERIAL ALLOWANCE 1/2-13 FINISHED HEX NUTS 316 SS-USA 1,250.000

0.000

1,750.001,250.000

0.00EACH

1.40000

0115 MATERIAL ALLOWANCE 3/4 X 1-1/8 O.D. NYLON FLAT WASHER 1,350.000

0.000

666.901,350.000

0.00EACH

0.49400

0115 MATERIAL ALLOWANCE 3/8 X 1-1/4 O.D. FENDER WASH ER 
316SS

12,500.000

0.000

1,362.5012,500.000

0.00EACH

0.10900

0115 MATERIAL ALLOWANCE 3/8" LOCKWASHERS 316SS-USA MADE 9,500.000

0.000

2,565.009,500.000

0.00EACH

0.27000

0115 MATERIAL ALLOWANCE 1/8" AIRCRAFT CABLE-GALV. 1,500.000

0.000

394.501,500.000

0.00EACH

0.26300

0115 MATERIAL ALLOWANCE 1/8" HOURGLASS SLEEVES 1,500.000

0.000

195.001,500.000

0.00EACH

0.13000

0115 MATERIAL ALLOWANCE 16 IN BLACK 120# CALBE TIE 5 0/PK 500.000

0.000

152.50500.000

0.00EACH

0.30500

0115 MATERIAL ALLOWANCE 1/2-13 X 12FT ALLTHREAD 316 SS-USA 67.000

0.000

5,092.0067.000

0.00EACH

76.00000

0115 MATERIAL ALLOWANCE 1/8" AIRCRAFT CABLE-GALV. 500.000

0.000

131.50500.000

0.00EACH

0.26300

0115 MATERIAL ALLOWANCE 1/8" HOURGLASS SLEEVES 1,500.000

0.000

195.001,500.000

0.00EACH

0.13000
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PCN: 22553R-BID   ESTIMATE RUN

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0115 MATERIAL ALLOWANCE 3/8-16 X 3 HEX C/S 316 SS-US A MADE 899.000

0.000

2,598.11899.000

0.00EACH

2.89000

0115 MATERIAL ALLOWANCE 10-32 X PHIL PAN M/S 304 SS- USA 
MADE

1,500.000

0.000

276.001,500.000

0.00EACH

0.18400

0115 MATERIAL ALLOWANCE 10-32 FINISHED HEX NUTS 304 SS-USA 
MADE

1,500.000

0.000

298.501,500.000

0.00EACH

0.19900

0115 MATERIAL ALLOWANCE #10 FLAT WASHERS SS-USA MADE 3,000.000

0.000

105.003,000.000

0.00EACH

0.03500

0115 MATERIAL ALLOWANCE 1-1/4 ROUND BRASS KEY TAGS 2,500.000

0.000

1,650.002,500.000

0.00EACH

0.66000

0115 MATERIAL ALLOWANCE 1/4-20 X 1-1/2 HEX C/S 316 S S-USA 
MADE

2,000.000

0.000

1,460.002,000.000

0.00EACH

0.73000

0115 MATERIAL ALLOWANCE 3/8-16 2-1/2 HEX C/S 316 SS- USA 
MADE

800.000

0.000

1,896.00800.000

0.00EACH

2.37000

0115 MATERIAL ALLOWANCE 3/8-16 X 3 HEX C/SS 316 SS-U SA MADE 2,000.000

0.000

5,780.002,000.000

0.00EACH

2.89000

0115 MATERIAL ALLOWANCE 3/8-16 X 1-1/4 HEX C/S 316 S S-USA 
MADE

5,900.000

0.000

7,198.005,900.000

0.00EACH

1.22000

0115 MATERIAL ALLOWANCE 3/8-16 FINISHED HEX NUTS 316  SS-USA
MADE

2,700.000

0.000

1,606.502,700.000

0.00EACH

0.59500

0115 MATERIAL ALLOWANCE 1/2-13 X 1-1/2 HEX C/S 316 S S-USA 
MADE

500.000

0.000

1,620.00500.000

0.00EACH

3.24000
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PCN: 22553R-BID   ESTIMATE RUN

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0115 MATERIAL ALLOWANCE 1/2 LOCKWASHERS 316 SS-USA MADE 1,500.000

0.000

720.001,500.000

0.00EACH

0.48000

0115 MATERIAL ALLOWANCE 1/2 LOCKWASHERS 316 SS-USA MADE 1,000.000

0.000

545.001,000.000

0.00EACH

0.54500

0115 MATERIAL ALLOWANCE 1/4-20 FINISHED HEX NUTS 316  SS-USA
MADE

4,000.000

0.000

1,512.004,000.000

0.00EACH

0.37800

0115 MATERIAL ALLOWANCE 1/4 LOCKWASHERS 316 SS-USA MADE 2,000.000

0.000

336.002,000.000

0.00EACH

0.16800

0115 MATERIAL ALLOWANCE 1/4 FLAT WASHERS 316 SS-USA MADE 4,000.000

0.000

792.004,000.000

0.00EACH

0.19800

0115 MATERIAL ALLOWANCE 1/4 SS BONDED SEALING WASHER 2,000.000

0.000

78.002,000.000

0.00EACH

0.03900

0115 MATERIAL ALLOWANCE 3/8-16 X 21/2" HEX HEAD CAP SCREW 3 147.001

0.000

81.14147.001

0.00EACH

0.55197

0115 MATERIAL ALLOWANCE 3/8-16 X 11/4" HEX HEAD CAP SCREW 3 300.000

0.000

93.72300.000

0.00EACH

0.31240

0115 MATERIAL ALLOWANCE 3/8-16  FINISHED HEX NUT 316  S/S 300.000

0.000

29.28300.000

0.00EACH

0.09760

0115 MATERIAL ALLOWANCE 3/8" X 11/4" FENDER WASHER 3 16 S/S 500.000

0.000

208.00500.000

0.00EACH

0.41600

0115 MATERIAL ALLOWANCE 3/8" MEDIUM SPLIT LOCK WASHE R 316 
S/S

500.000

0.000

36.60500.000

0.00EACH

0.07320
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PCN: 22553R-BID   ESTIMATE RUN

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0115 MATERIAL ALLOWANCE 3/8" SPRING NUT 316 S/S 257.001

0.000

465.04257.001

0.00EACH

1.80949

0115 MATERIAL ALLOWANCE 2" RIGID I.P. PIPE STRUT CLA MP 316 
S/S

20.000

0.000

196.5620.000

0.00EACH

9.82800

0115 MATERIAL ALLOWANCE 2" RIGID I.P. PIPE STRUT CLA MP E.G. 20.000

0.000

36.1220.000

0.00EACH

1.80600

0115 MATERIAL ALLOWANCE 1-5/8"X1-5/8" SS316 SLOTTED 10" 
Sticks

3,000.000

0.000

44,554.563,000.000

0.00EACH

14.85152

0120 Tunnel Lighting Control System 0.000

0.000

613-50325  
 

0.000.000

0.00

1.000

L S 

503,900.00000

0125 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

8,171.00000

0130 *Construction Surveying 0.500

0.000

625-00000  
 

9,428.500.500

0.00

1.000

L S 

18,857.00000

0135 *Mobilization 0.000

0.250

626-00000  
 

53,750.000.250

53,750.00

1.000

L S 

215,000.00000

0140 *Public Information Management (Tier III) 106.000

43.000

626-01113  
 

15,794.00149.000

4,558.00

251.000

DAY 

106.00000

0145 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

0.000

GAL 

282.00000

0150 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

160.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Flagging 285.000

553.500

630-00000  
 

31,863.00838.500

21,033.00

1,500.000

HOUR

38.00000

0160 *Traffic Control Inspection 19.000

16.000

630-00007  
 

8,785.0035.000

4,016.00

140.000

DAY 

251.00000

0165 *Traffic Control Management 25.000

27.000

630-00012  
 

58,500.0052.000

30,375.00

130.000

DAY 

1,125.00000

0170 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

753.003.000

0.00

13.000

EACH

251.00000

0175 *Construction Traffic Sign (Panel Size A) 4.500

0.000

630-80341  
 

315.004.500

0.00

17.000

EACH

70.00000

0180 *Construction Traffic Sign (Panel Size B) 11.000

1.000

630-80342  
 

3,084.0012.000

257.00

26.000

EACH

257.00000

0185 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

45.000

EACH

257.00000

0190 *Construction Traffic Sign (Special) 114.000

0.000

630-80344  
 

2,850.00114.000

0.00

355.000

SF  

25.00000

0195 *Portable Message Sign Panel 4.000

0.500

630-80355  
 

76,369.504.500

8,485.50

9.000

EACH

16,971.00000

0200 *Advance Warning Flashing or Sequencing Arrow P anel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

4,400.00000

0205 *Drum Channelizing Device 29.000

0.000

630-80360  
 

2,030.0029.000

0.00

125.000

EACH

70.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Drum Channelizing Device (With Light) (Steady Burn) 26.500

0.000

630-80364  
 

2,173.0026.500

0.00

53.000

EACH

82.00000

0215 *Traffic Cone 29.000

8.500

630-80380  
 

637.5037.500

144.50

100.000

EACH

17.00000

0220 *Mobile Attenuator 1.000

0.000

630-85020  
 

81,716.001.000

0.00

2.000

EACH

81,716.00000

0225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0235 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0240 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 759,506.11138,126.004,002,713.70CURRENT AMT0200 $ $ $

CAT NO0300 TUNNEL 1 

0255 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

65.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL 1 

0260 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

250.00000

0265 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

33.000

CY  

405.00000

0270 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1.000

TON 

105.00000

0275 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

425.00000

0280 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

15.000

SY  

45.00000

0285 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

3.000

CY  

325.00000

0290 1-1/2 Inch Electrical Conduit 0.000

0.000

613-00150  
 

0.000.000

0.00

40.000

LF  

11.25000

0295 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

4,241.000

LF  

14.00000

0300 2 Inch Electrical Conduit (Special) 0.000

0.000

613-00210  
 

0.000.000

0.00

1,270.000

LF  

50.00000

0305 4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

10.000

LF  

17.75000

0310 *1-1/2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01150  
 

0.000.000

0.00

3,363.000

LF  

20.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL 1 

0315 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

152.000

LF  

20.50000

0320 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

0.000

LF  

19.50000

0325 1 Inch Electrical Conduit (Liquidtight Flexible  Metal) 0.000

0.000

613-04120  
 

0.000.000

0.00

795.000

LF  

10.00000

0330 Pull Box (16"x16"x6") 0.000

0.000

613-07016  
 

0.000.000

0.00

86.000

EACH

732.00000

0335 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

7.000

EACH

1,310.00000

0340 Pull Box (24"x24"x8") 0.000

0.000

613-07024  
 

0.000.000

0.00

4.000

EACH

1,020.00000

0345 Pull Box (32"x24"x12") 0.000

0.000

613-07035  
 

0.000.000

0.00

0.000

EACH

1,305.00000

0350 Pull Box (18"x30"x18") Deep 0.000

0.000

613-07060  
 

0.000.000

0.00

8.000

EACH

630.00000

0355 Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

2,032.00000

0360 Luminaire(LED)(10,000 Lumens) 0.000

0.000

613-13010  
 

0.000.000

0.00

30.000

EACH

1,615.00000

0365 Luminaire (LED)(40,000 lumens) 0.000

0.000

613-13040  
 

0.000.000

0.00

52.000

EACH

2,270.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL 1 

0370 Power Transformer (10KVA,480V-120/240V 1Ph) 0.000

0.000

613-50351  
 

0.000.000

0.00

0.000

EACH

3,511.00000

0375 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

4,863.00000

0380 Safety Switch 0.000

0.000

613-81690  
 

0.000.000

0.00

1.000

EACH

832.00000

0385 Branch Circuit Panel (Special) 0.000

0.000

613-81800  
 

0.000.000

0.00

4.000

EACH

14,027.00000

0390 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

24.000

SF  

39.00000

0395 Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

56.000

LF  

40.00000

0400 Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

4.000

EACH

10,405.00000

0405 Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

37,546.00000

0410 Fire Extinguisher 0.000

0.000

614-72867  
 

0.000.000

0.00

8.000

EACH

470.00000

0415 Emergency Telephone 0.000

0.000

614-72894  
 

0.000.000

0.00

3.000

EACH

2,040.00000

0420 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

5,963.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL 1 

0425 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

138,056.00000

0430 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

0.000.000

0.00

2,099.000

LF  

5.00000

0435 *Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

1.000

EACH

9,385.00000

0440 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,381.00000

0445 PLC Control Unit 0.000

0.000

614-87319  
 

0.000.000

0.00

1.000

EACH

48,986.00000

0450 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

9,750.00000

0455 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

8,037.00000

CAT 0.000.00899,098.50CURRENT AMT0300 $ $ $

CAT NO0301 TUNNEL 2 

0460 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

50.000

CY  

65.00000

0465 Potholing 0.000

8.750

203-01597  
 

2,187.508.750

2,187.50

20.000

HOUR

250.00000

0470 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

30.000

CY  

405.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0301 TUNNEL 2 

0475 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

3.000

TON 

105.00000

0480 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

53.000

SY  

425.00000

0485 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

15.000

SY  

45.00000

0490 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

3.000

CY  

325.00000

0495 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

5,470.000

LF  

14.00000

0500 2 Inch Electrical Conduit (Special) 0.000

0.000

613-00210  
 

0.000.000

0.00

2,078.000

LF  

50.00000

0505 4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

10.000

LF  

17.75000

0510 *1-1/2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01150  
 

0.000.000

0.00

2,735.000

LF  

20.00000

0515 2 Inch Electrical Conduit (Plastic) 0.000

716.000

613-01200  
 

14,678.00716.000

14,678.00

728.000

LF  

20.50000

0520 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

0.000

LF  

19.50000

0525 1 Inch Electrical Conduit (Liquidtight Flexible  Metal) 0.000

0.000

613-04120  
 

0.000.000

0.00

1,390.000

LF  

10.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0301 TUNNEL 2 

0530 Pull Box (16"x16"x6") 0.000

0.000

613-07016  
 

0.000.000

0.00

111.000

EACH

732.00000

0535 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

6.000

EACH

1,310.00000

0540 Pull Box (24"x24"x8") 0.000

0.000

613-07024  
 

0.000.000

0.00

4.000

EACH

1,020.00000

0545 Pull Box (32"x24"x12") 0.000

0.000

613-07035  
 

0.000.000

0.00

0.000

EACH

1,305.00000

0550 Pull Box (18"x30"x18") Deep 0.000

0.000

613-07060  
 

0.000.000

0.00

8.000

EACH

630.00000

0555 Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

2,032.00000

0560 Luminaire(LED)(10,000 Lumens) 0.000

0.000

613-13010  
 

0.000.000

0.00

36.000

EACH

1,615.00000

0565 Luminaire (LED)(40,000 lumens) 0.000

0.000

613-13040  
 

0.000.000

0.00

98.000

EACH

2,270.00000

0570 Power Transformer (10KVA,480V-120/240V 1Ph) 0.000

0.000

613-50351  
 

0.000.000

0.00

0.000

EACH

3,511.00000

0575 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

4,863.00000

0580 Safety Switch 0.000

0.000

613-81690  
 

0.000.000

0.00

1.000

EACH

832.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0301 TUNNEL 2 

0585 Branch Circuit Panel (Special) 0.000

0.000

613-81800  
 

0.000.000

0.00

4.000

EACH

14,027.00000

0590 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

24.000

SF  

39.00000

0595 Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

56.000

LF  

40.00000

0600 Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

4.000

EACH

10,405.00000

0605 Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

37,546.00000

0610 Fire Extinguisher 0.000

0.000

614-72867  
 

0.000.000

0.00

10.000

EACH

470.00000

0615 Emergency Telephone 0.000

0.000

614-72894  
 

0.000.000

0.00

3.000

EACH

2,040.00000

0620 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

5,963.00000

0625 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

138,056.00000

0630 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

0.000.000

0.00

2,187.000

LF  

5.00000

0635 *Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

1.000

EACH

9,385.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0301 TUNNEL 2 

0640 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,381.00000

0645 PLC Control Unit 0.000

0.000

614-87319  
 

0.000.000

0.00

1.000

EACH

48,986.00000

0650 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

5.000

EACH

9,750.00000

0655 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

8,037.00000

0660 4 Inch Galvanized Pipe 0.000

0.000

619-30320  
 

0.000.000

0.00

215.000

LF  

60.00000

CAT 16,865.5016,865.501,141,352.50CURRENT AMT0301 $ $ $

CAT NO0302 TUNNEL 3 

0665 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

50.000

CY  

65.00000

0670 Potholing 0.000

18.000

203-01597  
 

4,500.0018.000

4,500.00

20.000

HOUR

250.00000

0675 Structure Backfill (Flow-Fill) 0.000

2.000

206-00065  
 

810.002.000

810.00

35.000

CY  

405.00000

0680 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

4.000

TON 

105.00000

0685 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

425.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0302 TUNNEL 3 

0690 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

15.000

SY  

45.00000

0695 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

3.000

CY  

325.00000

0700 1-1/2 Inch Electrical Conduit 0.000

0.000

613-00150  
 

0.000.000

0.00

40.000

LF  

11.25000

0705 2 Inch Electrical Conduit 0.000

1,303.000

613-00200  
 

18,242.001,303.000

18,242.00

3,803.000

LF  

14.00000

0705 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 2,000.000

-1,303.000

5,122.95697.000

-9,577.05LF  

7.35000

0705 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 16,000.000

-1,303.000

108,022.9514,697.000

-9,577.05LF  

7.35000

0705 MATERIAL ALLOWANCE 2 Inch Coupling 460.000

-460.000

0.000.000

-10,159.56EACH

22.08600

0710 2 Inch Electrical Conduit (Special) 0.000

0.000

613-00210  
 

0.000.000

0.00

1,570.000

LF  

50.00000

0715 4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

0.000

LF  

17.75000

0720 *1-1/2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01150  
 

0.000.000

0.00

3,509.000

LF  

20.00000

0725 2 Inch Electrical Conduit (Plastic) 0.000

1,959.000

613-01200  
 

40,159.501,959.000

40,159.50

1,959.000

LF  

20.50000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0302 TUNNEL 3 

0730 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

0.000

LF  

19.50000

0735 1 Inch Electrical Conduit (Liquidtight Flexible  Metal) 0.000

0.000

613-04120  
 

0.000.000

0.00

1,280.000

LF  

10.00000

0740 Pull Box (16"x16"x6") 0.000

32.000

613-07016  
 

23,424.0032.000

23,424.00

81.000

EACH

732.00000

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 7.000

-7.000

0.000.000

-3,332.33EACH

476.04700

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 48.000

-32.000

7,616.7516.000

-15,233.49EACH

476.04700

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 20.000

-20.000

0.000.000

-9,520.94EACH

476.04700

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 48.000

-32.000

7,616.7516.000

-15,233.49EACH

476.04700

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 40.000

-32.000

3,808.388.000

-15,233.50EACH

476.04700

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 18.000

-18.000

0.000.000

-8,568.84EACH

476.04700

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 18.000

-18.000

0.000.000

-8,568.84EACH

476.04700

0745 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

7.000

EACH

1,310.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0302 TUNNEL 3 

0750 Pull Box (24"x24"x8") 0.000

2.000

613-07024  
 

2,040.002.000

2,040.00

4.000

EACH

1,020.00000

0750 MATERIAL ALLOWANCE Pull Box (24"x24"x8") 16.000

-2.000

9,815.7514.000

-1,402.25EACH

701.12500

0755 Pull Box (32"x24"x12") 0.000

0.000

613-07035  
 

0.000.000

0.00

0.000

EACH

1,305.00000

0760 Pull Box (18"x30"x18") Deep 0.000

0.000

613-07060  
 

0.000.000

0.00

8.000

EACH

630.00000

0765 Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

6.000

EACH

2,032.00000

0770 Luminaire(LED)(10,000 Lumens) 0.000

12.000

613-13010  
 

19,380.0012.000

19,380.00

28.000

EACH

1,615.00000

0770 MATERIAL ALLOWANCE Lumin(LED)(10,000 Lumens) 42.000

-12.000

37,230.0030.000

-14,892.00EACH

1,241.00000

0775 Luminaire (LED)(40,000 lumens) 0.000

32.000

613-13040  
 

72,640.0032.000

72,640.00

32.000

EACH

2,270.00000

0775 MATERIAL ALLOWANCE Lumin(LED)(40,000 lumens) 114.000

-32.000

148,584.0082.000

-57,984.00EACH

1,812.00000

0780 Luminaire (LED) (50,000 Lumens) 0.000

0.000

613-13050  
 

0.000.000

0.00

66.000

EACH

2,515.00000

0785 Power Transformer (10KVA,480V-120/240V 1Ph) 0.000

0.000

613-50351  
 

0.000.000

0.00

0.000

EACH

3,511.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0302 TUNNEL 3 

0790 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

4,863.00000

0795 Safety Switch 0.000

0.000

613-81690  
 

0.000.000

0.00

1.000

EACH

832.00000

0800 Branch Circuit Panel (Special) 0.000

0.000

613-81800  
 

0.000.000

0.00

4.000

EACH

14,027.00000

0805 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

24.000

SF  

39.00000

0810 Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

56.000

LF  

40.00000

0815 Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

4.000

EACH

10,405.00000

0820 Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

37,546.00000

0825 Fire Extinguisher 0.000

0.000

614-72867  
 

0.000.000

0.00

7.000

EACH

470.00000

0830 Emergency Telephone 0.000

0.000

614-72894  
 

0.000.000

0.00

3.000

EACH

2,040.00000

0835 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

5,963.00000

0840 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

138,056.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0302 TUNNEL 3 

0845 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

0.000.000

0.00

1,782.000

LF  

5.00000

0850 *Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

1.000

EACH

9,385.00000

0855 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,381.00000

0860 PLC Control Unit 0.000

0.000

614-87319  
 

0.000.000

0.00

1.000

EACH

48,986.00000

0865 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

9,750.00000

0870 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

8,037.00000

CAT 509,013.031,912.161,072,686.50CURRENT AMT0302 $ $ $

CAT NO0303 TUNNEL 5 

0875 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

50.000

CY  

65.00000

0880 Potholing 14.250

11.000

203-01597  
 

6,312.5025.250

2,750.00

25.250

HOUR

250.00000

0885 Structure Backfill (Flow-Fill) 10.000

4.500

206-00065  
 

5,872.5014.500

1,822.50

39.000

CY  

405.00000

0890 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

4.000

TON 

105.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0303 TUNNEL 5 

0895 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

425.00000

0900 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

15.000

SY  

45.00000

0905 Concrete Class B 0.000

4.900

601-01000  
 

1,592.504.900

1,592.50

8.000

CY  

325.00000

0910 1-1/2 Inch Electrical Conduit 0.000

0.000

613-00150  
 

0.000.000

0.00

40.000

LF  

11.25000

0915 2 Inch Electrical Conduit 1,686.000

0.000

613-00200  
 

23,604.001,686.000

0.00

2,400.000

LF  

14.00000

0920 2 Inch Electrical Conduit (Special) 0.000

224.000

613-00210  
 

11,200.00224.000

11,200.00

980.000

LF  

50.00000

0925 4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

10.000

LF  

17.75000

0930 *1-1/2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01150  
 

0.000.000

0.00

3,360.000

LF  

20.00000

0935 2 Inch Electrical Conduit (Plastic) 730.000

61.000

613-01200  
 

16,215.50791.000

1,250.50

791.000

LF  

20.50000

0940 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

0.000

LF  

19.50000

0945 1 Inch Electrical Conduit (Liquidtight Flexible  Metal) 0.000

0.000

613-04120  
 

0.000.000

0.00

470.000

LF  

10.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0303 TUNNEL 5 

0950 Pull Box (16"x16"x6") 0.000

0.000

613-07016  
 

0.000.000

0.00

40.000

EACH

732.00000

0955 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

8.000

EACH

1,310.00000

0960 Pull Box (24"x24"x8") 0.000

0.000

613-07024  
 

0.000.000

0.00

4.000

EACH

1,020.00000

0965 Pull Box (32"x24"x12") 0.000

0.000

613-07035  
 

0.000.000

0.00

0.000

EACH

1,305.00000

0970 Pull Box (18"x30"x18") Deep 0.000

10.000

613-07060  
 

6,300.0010.000

6,300.00

10.000

EACH

630.00000

0975 Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

2,032.00000

0980 Luminaire(LED)(10,000 Lumens) 0.000

0.000

613-13010  
 

0.000.000

0.00

14.000

EACH

1,615.00000

0985 Luminaire (LED)(40,000 lumens) 0.000

0.000

613-13040  
 

0.000.000

0.00

32.000

EACH

2,270.00000

0990 Power Transformer (10KVA,480V-120/240V 1Ph) 0.000

0.000

613-50351  
 

0.000.000

0.00

0.000

EACH

3,511.00000

0995 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

4,863.00000

1000 Safety Switch 0.000

0.000

613-81690  
 

0.000.000

0.00

1.000

EACH

832.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0303 TUNNEL 5 

1005 Branch Circuit Panel (Special) 0.000

0.000

613-81800  
 

0.000.000

0.00

4.000

EACH

14,027.00000

1010 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

24.000

SF  

39.00000

1015 Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

56.000

LF  

40.00000

1020 Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

4.000

EACH

10,405.00000

1025 Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

37,546.00000

1030 Fire Extinguisher 4.000

0.000

614-72867  
 

1,880.004.000

0.00

10.000

EACH

470.00000

1035 Emergency Telephone 0.000

2.000

614-72894  
 

4,080.002.000

4,080.00

3.000

EACH

2,040.00000

1040 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

5,963.00000

1045 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

138,056.00000

1050 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

0.000.000

0.00

1,603.000

LF  

5.00000

1055 *Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

1.000

EACH

9,385.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0303 TUNNEL 5 

1060 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,381.00000

1065 PLC Control Unit 0.000

0.000

614-87319  
 

0.000.000

0.00

1.000

EACH

48,986.00000

1070 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

2.000

EACH

9,750.00000

1075 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

8,037.00000

1080 4 Inch Galvanized Pipe 169.000

0.000

619-30320  
 

10,140.00169.000

0.00

169.000

LF  

60.00000

CAT 87,197.0028,995.50764,304.50CURRENT AMT0303 $ $ $

CAT NO0304 TUNNEL 6 

1085 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

30.000

CY  

65.00000

1090 Potholing 4.500

0.000

203-01597  
 

1,125.004.500

0.00

4.500

HOUR

250.00000

1095 Structure Backfill (Flow-Fill) 10.000

0.000

206-00065  
 

4,050.0010.000

0.00

19.000

CY  

405.00000

1100 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

2.000

TON 

105.00000

1105 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

33.000

SY  

425.00000



CONTID: C22553R        COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0304 TUNNEL 6 

1110 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

15.000

SY  

45.00000

1115 Concrete Class B 0.000

5.400

601-01000  
 

1,755.005.400

1,755.00

5.400

CY  

325.00000

1120 1-1/2 Inch Electrical Conduit 0.000

0.000

613-00150  
 

0.000.000

0.00

80.000

LF  

11.25000

1125 2 Inch Electrical Conduit 1,954.000

0.000

613-00200  
 

27,356.001,954.000

0.00

3,088.000

LF  

14.00000

1130 2 Inch Electrical Conduit (Special) 0.000

136.000

613-00210  
 

6,800.00136.000

6,800.00

1,410.000

LF  

50.00000

1135 4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

10.000

LF  

17.75000

1140 *1-1/2 Inch Electrical Conduit (Plastic) 250.000

37.000

613-01150  
 

5,740.00287.000

740.00

1,788.000

LF  

20.00000

1145 2 Inch Electrical Conduit (Plastic) 253.000

195.000

613-01200  
 

9,184.00448.000

3,997.50

572.000

LF  

20.50000

1150 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

37.000

LF  

19.50000

1155 1 Inch Electrical Conduit (Liquidtight Flexible  Metal) 0.000

0.000

613-04120  
 

0.000.000

0.00

1,100.000

LF  

10.00000

1160 Pull Box (16"x16"x6") 0.000

0.000

613-07016  
 

0.000.000

0.00

72.000

EACH

732.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0304 TUNNEL 6 

1165 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

7.000

EACH

1,310.00000

1170 Pull Box (24"x24"x8") 0.000

0.000

613-07024  
 

0.000.000

0.00

4.000

EACH

1,020.00000

1175 Pull Box (32"x24"x12") 0.000

0.000

613-07035  
 

0.000.000

0.00

0.000

EACH

1,305.00000

1180 Pull Box (18"x30"x18") Deep 0.000

10.000

613-07060  
 

6,300.0010.000

6,300.00

10.000

EACH

630.00000

1185 Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

2,032.00000

1190 Luminaire(LED)(10,000 Lumens) 0.000

0.000

613-13010  
 

0.000.000

0.00

24.000

EACH

1,615.00000

1195 Luminaire (LED)(40,000 lumens) 0.000

0.000

613-13040  
 

0.000.000

0.00

78.000

EACH

2,270.00000

1200 Power Transformer (10KVA,480V-120/240V 1Ph) 0.000

0.000

613-50351  
 

0.000.000

0.00

0.000

EACH

3,511.00000

1205 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

4,863.00000

1210 Safety Switch 0.000

0.000

613-81690  
 

0.000.000

0.00

1.000

EACH

832.00000

1215 Branch Circuit Panel (Special) 0.000

0.000

613-81800  
 

0.000.000

0.00

4.000

EACH

14,027.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0304 TUNNEL 6 

1220 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

24.000

SF  

39.00000

1225 Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

56.000

LF  

40.00000

1230 Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

4.000

EACH

10,405.00000

1235 Communications Cabinet 0.000

1.000

614-72830  
 

37,546.001.000

37,546.00

1.000

EACH

37,546.00000

1240 Fire Extinguisher 6.000

0.000

614-72867  
 

2,820.006.000

0.00

6.000

EACH

470.00000

1245 Emergency Telephone 0.000

2.000

614-72894  
 

4,080.002.000

4,080.00

3.000

EACH

2,040.00000

1250 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

5,963.00000

1255 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

138,056.00000

1260 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

0.000.000

0.00

2,075.000

LF  

5.00000

1265 *Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

1.000

EACH

9,385.00000

1270 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,381.00000
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PCN: 22553R-BID   ESTIMATE RUN 07/16/2021

PROJECT: NHPP006A-068                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:44

CUMULATIVE
AMOUNT

CAT NO0304 TUNNEL 6 

1275 PLC Control Unit 0.000

0.000

614-87319  
 

0.000.000

0.00

1.000

EACH

48,986.00000

1280 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

9,750.00000

1285 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

8,037.00000

CAT 106,756.0061,218.50917,885.00CURRENT AMT0304 $ $ $

CAT NO0305 VETERANS MEMORIAL TUNNELS WEST BOUND 

1290 *Lighting Control Center (Special) 0.000

0.000

613-50106  
 

0.000.000

0.00

1.000

EACH

49,100.00000

CAT 0.000.0049,100.00CURRENT AMT0305 $ $ $

CAT NO0306 VETERANS MEMORIAL TUNNELS EAST BOUND 

1295 *Lighting Control Center (Special) 0.000

0.000

613-50106  
 

0.000.000

0.00

1.000

EACH

49,100.00000

CAT 0.000.0049,100.00CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1300 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,137.001.000

0.00

1.000

EACH

15,137.00000

1305 Sanitary Facility 1.000

0.000

620-00020  
 

1,784.001.000

0.00

1.000

EACH

1,784.00000

CAT 16,921.000.0016,921.00CURRENT AMT0400 $ $ $

$ 1,496,258.64247,117.66$8,913,161.70$CURRENT AMTPROJECT TOTAL


